

McCain Exterior Envelope Project - 2-Week Lookahead March 9 - 22, 2025

Between now and September 2025 the exterior, roof and windows of the Marion McCain Faculty of Arts and Social Sciences Building are being renewed. Most construction activities will take place between 7 a.m. and 5 p.m. on weekdays & some weekends.

Key Construction Activities March 9 - 22, 2025:

New Cladding – Cladding installation is continuing on 3 sides.

Roofing – Roofing work is complete, will start back up in Spring.

New Window Installation – Window installation complete, will start back up in Spring.

Once your window has been installed next comes the interior trim. Interior trim work around the windows will be completed over the next few weeks – we will provide adequate communications before re-entry to each office. Until then please return your major furniture & use your offices as usual - keeping smaller decorative items to a minimum.

Interior Window Trim Installation Dates:

- Monday March 10, 2025 – 3172, 3170, 3168, 3164.
- Tuesday March 11, 2025 – 3169, 3171, 3173, 3183, 3185.
- Wednesday March 12, 2025 – 3193, 3195, 3197.
- Thursday March 13, 2025 – 3103, 3105, 3107, 3115.
- Friday March 14, 2025 – 3117, 3119, 3127, 3129.
- Monday March 17, 2025 – 3131, 2131, 2129, 2127.
- Tuesday March 18, 2025 – 2119, 2117, 2115, 2107.
- Wednesday March 19, 2025 – 2105, 2103, 2197, 2195.
- Thursday March 20, 2025 – 2185, 2183, 2181, 2173.
- Friday March 21, 2025 – 2171, 2169, 1131, 1129.

Note: Once your trim and sill has been installed give it 24 hours before you place items on the sill – the adhesive needs time to dry.

Window Operation Instructions can be found here: [Marion McCain Exterior Envelope Renewal - Facilities Management - Dalhousie University](#)

Parkade – As building panels arrive on site we are sorting the panels in the southeast corner of the parkade, blocking off a total of 10 parking spots. This setup is expected to be in place for the month of March 2025.

University Avenue Work – Construction activity has moved its focus to the front of the building. We will start with masonry removals along SW corner of LeMarchant Street working our way across the front. The University Ave entrance deliveries will be impacted, signage will be in place to direct deliveries to the rear of the building.

Exiting Impacts:

- The **University Avenue sidewalk** will be partially blocked off from the corner of LeMarchant St up to the front entrance. The **front entrance** will remain open as usual, but foot traffic will be rerouted onto the temporary sidewalk.

- The **rear entrance** on LeMarchant will be the **accessible entrance** if the front entrance is not accessible.

- The **Seymour St SE Stairwell Exit** may be shut down for emergency exiting only starting March 18th for the week. In the event of an emergency workers will stop work and direct traffic out of the doors.

- The **Back Alley** is hoarded off and shut down to pedestrians, emergency exiting from the parkade stairwells is redirected.

If you have any questions about this project, please contact fassadm@dal.ca and/or monica.williams@dal.ca .