Client: Dalhousie University

Civil Works & Ditrict Energy Pipe Installation Preliminary Schedule

Date: May 15, 2015

ID	Task Name
1	**Dalhousie University Civil Works and District Energy Pipe Installation**
2	**Pre- Award Period**
3	Pre-Award Meetings and Information Gathering
4	Utility Locates
5	
6	**Mobilization**
7	Obtain Permits
8	Locate and Varify Existing Structures
9	Make adjustments to design if conflicts found
10	
11	**CHEB Pipe Installation**
12	Delivery of Materials
13	CHEB Pipe Installation nodes (A8.0 to A8.4)
14	CHEB Pipe Installation nodes (A1.0 to A22.0)
15	CHEB Pipe installation (A23.0 to A61.0)
16	
17	Testing
18	
19	Commissioning
20	
21	Abandon Existing System
22	
23	Restoration
24	
25	Demobilization