25169 Dal Dentistry Weekly Look Ahead (December 16th)

Please find below a high level summary of construction completed this week, and anticipated activities for next week:

*Information Item*: All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.

**PHASE 1**

- MDR sink will be removed starting Dec 19th
- Sim Lab sink for Dr Cleghorn will be installed in December

**PHASE 2**

*Lvl 1 PH 2.2 North Clinic*

- Mechanical and Electrical ceiling fit-ups are ongoing
- Painting is ongoing
- Mechanical room installations are ongoing
- Floor prep and flooring installation are ongoing

*Lvl 2 PH 2.2 North Clinic*

- Mechanical and Electrical ceiling fit-ups are ongoing
- T-bar installation and bulkheads will be completed
- Mechanical room installations are ongoing
- Painting is ongoing
- Floor prep is ongoing. Flooring installation will start next week

*Penthouse*

- Ventilation rough-Ins are ongoing
- Heating risers are ongoing in the North mechanical shaft

*Lvl 2 PH 2.4 Corridor*

- Lvl 2 Dispensaries are now shut down until January 3rd
- Asbestos abatement for the flooring in the level 2 north corridor is complete
- Lighting installations are complete
- Flooring is ongoing

*Lvl 1 PH 2.4 Corridor*

- Lvl 1 Dispensaries will shut down on Friday until Jan 3rd
- Asbestos abatement for the flooring in the lvl 1 north corridor will occur over the weekend
- Lighting installations will be completed next week
- Flooring will be installed next week
Lvls 1 & 2 PH 2.3 Clinics

- Lvl 2 Clinic is shut down now, and Lvl 1 will shut down this afternoon
- Above ceiling investigations will be ongoing throughout December

Shutdowns Next Week

No shutdowns are currently anticipated for next week

General Items

- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.