25169 Dal Dentistry Weekly Look Ahead (January 13th)

Please find below a high level summary of construction completed this week, and anticipated activities for next week:

*Information Item:* All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.

**PHASE 2**

**Lvl 1 PH 2.2 North Clinic**
- Mechanical and Electrical ceiling fit-ups are ongoing
- Painting is ongoing
- Mechanical room installations are ongoing
- Floor prep and flooring installation are ongoing
- A-Dec station terminations are being completed

**Lvl 2 PH 2.2 North Clinic**
- Mechanical and Electrical ceiling fit-ups are ongoing
- T-bar installation and bulkheads are ongoing
- Mechanical room installations are ongoing
- Painting is ongoing
- Floor prep and flooring installation are ongoing

**Penthouse**
- Ventilation rough-ins are ongoing
- Medical gas equipment is being installed
- Humidifiers are installed
- Heating risers are ongoing in the North mechanical shaft

**Shutdowns Next Week**

1. Fire Alarm Shutdown for Penthouse welding throughout the week, Lvl 2 Sprinkler charge on Monday

**General Items**

- A-Dec delivery of dental chairs and cabinets is scheduled to start the night of January 31st
- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- **Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.**