Please find below a high level summary of construction completed this week, and anticipated activities for next week:

Information Item: All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.

PHASE 2

Lvl 1 PH 2.2 North Clinic
- Mechanical and Electrical ceiling fit-ups are ongoing
- Painting is ongoing
- Mechanical room installations are ongoing
- Floor prep and flooring installation are ongoing
- A-Dec station terminations are complete – ready for A-Dec

Lvl 2 PH 2.2 North Clinic
- Mechanical and Electrical ceiling fit-ups are ongoing
- T-bar installation and bulkheads are ongoing
- Mechanical room installations are ongoing
- Painting is ongoing
- Floor prep and flooring installation are ongoing
- A-Dec station terminations are complete – ready for A-Dec
- Burbidge tie-in waterproofing is ongoing. Flashing will be installed on the West line next week

Penthouse
- Ventilation rough-ins are substantially complete. Insulation is ongoing
- Medical gas equipment is being installed
- Humidifiers are installed
- Heating risers are ongoing in the North mechanical shaft

Shutdowns Next Week

1. Ongoing fire alarm shutdown for welding in the Penthouse
2. Sprinkler shutdown Monday, Jan 30th from 7:00am – 3:00pm in the penthouse and Lvl 1 North zone

General Items

- A-Dec delivery of dental chairs and cabinets is scheduled to start the night of January 31st
- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.