Please find below a high level summary of construction completed this week, and anticipated activities for next week:

Information Item: All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.

**PHASE 2**

**Lvl 1 PH 2.1 & 2.2 North Clinic**
- Mechanical and Electrical ceiling rough-ins are ongoing
- Steel stud is ongoing. Drywall first is ongoing

**Lvl 2 PH 2.2 North Clinic**
- Mechanical and Electrical ceiling rough-ins are ongoing
- Scanning for cores is ongoing. Core drilling is ongoing
- Steel stud is ongoing. Drywall first side is scheduled to start September 9th

**Penthouse**
- Controls relocations are scheduled for next week

**Shutdowns Next Week**
No shutdowns are currently anticipated for next week

**General Items**
- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- **Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.**