Please find below a high level summary of construction completed this week, and anticipated activities for next week:

Information Item: All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.

**PHASE 2**

**Lvl 1 PH 2.2 North Clinic**
- Mechanical and Electrical wall and ceiling rough-ins are substantially complete
- Drywall is substantially complete
- Taping is ongoing
- Painting is ongoing
- T-bar installation and bulkheads are ongoing
- Mechanical room installations are ongoing
- Floor prep is ongoing

**Lvl 2 PH 2.2 North Clinic**
- Mechanical and Electrical wall and ceiling rough-ins are ongoing
- Drywall is substantially complete
- Taping is ongoing
- Mechanical room installations are ongoing
- Painting is ongoing

**Penthouse**
- Ventilation rough-ins are ongoing
- Heating risers are being roughed in the North mechanical shaft

**Shutdowns Next Week**

1. A shutdown may be planned next week to isolate the cooling tower, steam header and air compressor in the penthouse for the tie-ins. Details TBD

**General Items**

- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- **Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.**