25169 Dal Dentistry Weekly Look Ahead (November 25th)

Please find below a high level summary of construction completed this week, and anticipated activities for next week:

*Information Item: All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.*

**PHASE 2**

*Lvl 1 PH 2.2 North Clinic*
- Mechanical and Electrical ceiling fit-ups are ongoing
- Drywall and taping are substantially complete
- Painting is ongoing
- T-bar installation and bulkheads are substantially complete
- Mechanical room installations are ongoing
- Floor prep and flooring installation are ongoing

*Lvl 2 PH 2.2 North Clinic*
- Mechanical and Electrical ceiling fit-ups are ongoing
- Drywall and taping are substantially complete
- T-bar installation and bulkheads are ongoing
- Mechanical room installations are ongoing
- Painting is ongoing

*Penthouse*
- Ventilation rough-ins are ongoing
- Heating risers are being roughed in the North mechanical shaft

**Shutdowns Next Week**

1. Plate exchanger and steam shutdown Sunday, November 27th

**General Items**

- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- **Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.**