25169 Dal Dentistry Weekly Look Ahead (October 7th)

Please find below a high level summary of construction completed this week, and anticipated activities for next week:

**Information Item:** All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.

**PHASE 2**

*Lvl 1 PH 2.2 North Clinic*
- Mechanical and Electrical wall and ceiling rough-ins are ongoing
- Drywall and lead lining are ongoing

*Lvl 2 PH 2.2 North Clinic*
- Mechanical and Electrical wall and ceiling rough-ins are ongoing
- Drywall and lead lining are ongoing

*Penthouse*
- Ventilation rough-ins are ongoing
- Heating risers are being roughed in the North mechanical shaft

**Shutdowns Next Week**

1. Domestic Water shutdown Sunday, October 9th

**General Items**

- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.