
Project Stages MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC JAN FEB MAR

O
RG

A
N

IZ
A

TI
O

N
A

N
D

 P
RI

O
RT

Y
SE

TT
IN

G

Select Priority Topics

Project launch meeting,
prioritization survey, and
scoping review were completed
to determine PCC topics. Six
PCC topics were decided on.  
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Select Guideline Group Members

A call for participation was circulated
online. Applications were reviewed and
members were selected/finalized. 
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Bi-weekly KM Committee Meetings

LOI and PROPOSAL

KM members meet bi-weekly to plan, and monitor activities. Some members meet weekly in a small working group to make decisions. 

Letter of Intent: Due Sept
25th, 2023
Communicate LOI Results:
Oct 13th, 2023
Proposal Due: Nov 13th,
2023
Communicate Proposal
Results: Nov 27th, 2023 

Develop and Launch CANPCC.CA

The public-facing website was
developed and launched in AUG
2023. 
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Develop, Launch, and Maintain RecMap

A RecMap to host living CAN-PCC recommendations.

Social Media Posts

STAGGERED RELEASE OF
RECOMMENDATIONS: SEPT 2023-MAR 2024

Monitor and Evaluate

Recommendations will be released in a
staggered format.

Externally and internally evaluate and monitor recommendation use and KM activities.

Determine
Recommendation

Questions

External Review

Finalize Recommendations

Judge the quality, strength, and
certainty of the evidence

YEAR 1 FUNDING - PLAN KM ACTIVITIES: APR 1 2023 - MAR 31 2024

Summarize evidence

Update Recommendations

YEAR 2 FUNDING - CONDUCT KM ACTIVITIES: APR 1 2024- MAR 1 2025

Funds must be spent by March 31st 2024 for year 1. The first year will be dedicated to
building partnerships and preparing KM material.  

Written and finance reporting: Due April 15, 2024.   

Funds must be spent by March 1st, 2025 for year 2. The second year will be
focused on the dissemination and implementation of published
recommendations.    

Interim report: Due October 15, 2024
All activities to be completed on: December 31st, 2024 
Final written and finance report: Due February 10, 2025

Determine
Important
Outcomes

Conduct rapid reviews of benefits and
harms, values and preferences,

resources, equity, acceptability, and
feasibility

Approve recommendations

Make the recommendations

Final recommendations are approved by
the Guideline Development Group.

Each guideline
team addresses a
PCC topic and
develops draft
recommendations.

Group
members
are
selected.

Evidence
synthesis teams
provide the
evidence for each
guideline team.

Input on the
guideline process,
evidence, and/or
products is
delivered by these
groups.

Recommendations
developed by the
teams have to go to
the main guideline
development group
for approval.

STAGGERED RELEASE OF
RECOMMENDATIONS: SEPT 2023-MAR 2024

Recommendations will be released in a
staggered format.

Evidence to
Decision Table

Systematic
Reviews

Evidence
Profiles

Strong Recommendations
Conditional Recommendations
Implementation Considerations, Remarks
Good Practice Statements
Additional Guidance Statements

Type of Statements: 

Plain Language
Recommendations

TOPIC 1: Prevention of PCC
TOPIC 2: Testing, identification, and diagnosis related to PCC 
TOPIC 3: Pharmacological & non-pharmacological clinical interventions for PCC
TOPIC 4: Neurological and psychiatric topics 
TOPIC 5: Pediatric and adolescent topics 
TOPIC 6: Health care services and systems, social support

McMaster Project Team

Executive Committee

Guideline Teams

Guideline Development Group

Equity Oversight Committee

Knowledge Mobilization Committee

Public Member Panel

Evidence Synthesis Team

International Advisory Board

Stakeholder Group 

PUBLIC HEALTH AGENCY OF
CANADA

The six guideline
teams will be at
different stages in
the
recommendation
development
process.

Meet with the
KM Committee

Decide on KM
Activities &
Prepare

Disseminate
and
Implement

Evaluate

LEGEND PROJECT TIMELINE AND MILESTONES 

Set Priorities

Guideline
Group
Membership

Determine
Recommendation
Questions and
Important
Outcomes

Summarize
evidence and
consider
additional
information

Develop and
finalize  
recommendations

Update
Recommendations

Publish
recommendations

Information Box
(connected to milestone, not
connected to timeline)

V1: AUG 31 2023


