

McCain Exterior Envelope Project - 2-Week Lookahead July 8 – July 21

Between now and September 2025 the exterior, roof and windows of the Marion McCain Faculty of Arts and Social Sciences Building are being renewed.

Most construction activities will take place between 7 a.m. and 5 p.m. on weekdays & some weekends.

Key Construction Activities July 8-July 21:

Siding & Decking Demolition & New Cladding Prep on East & West Side– Workers will continue removing existing siding & decking on the LeMarchant St side & Seymour St side. The noise from the demolition & new construction will be noticeable. Workers will be accessing patios from the patio doors located in each department common area. The patio door locks are switched to a construction key with restricted access.

New Window Installation – Full window installations will continue as follows:

Thursday July 11, 2024 – Window Installation Rooms 3130, 3132, 3136.

Monday July 15, 2024 – Window Installation Rooms 1180, 1186, 1190.

Tuesday July 16, 2024 - Window Installation Rooms 1192, 1186.

Wednesday July 17, 2024 - Window Installation Rooms 3164, 3168, 3170.

Thursday July 18, 2024 - Window Installation Rooms 3172, 3174.

Note: *We are trying to be as accurate as possible when providing these dates, however as we work through site conditions, we may require a 1 to 2 day margin.*

Roofing – Roofing materials being replaced on the “build-outs” or “houses” on the LeMarchant St side this week.

Exiting Impacts - July 8-12 the SW LeMarchant St exit may be blocked off to allow for siding prep work above the doors. In case of emergency, we will stop work and direct traffic out of the building.

- July 9-11 the SE Seymour St exit may be blocked off to allow for siding prep work above the doors. In case of emergency, we will stop work and direct traffic out of the building.

If you have any questions about this project, please contact fassadm@dal.ca.