

Assetworks Implementation Project

September 2023

During the month of September the Core Team has been focused on review of O&M (Operations and Maintenance) workflows, integration with BANNER and a newly selected P2P (Procure to Pay) system.

An example of a 'workflow' is shown below for entering a new Location (or room).

