

Arts Centre Project - Construction Update 2019-004

May 7, 2019

Hello All;

1. Seymour St Water Service Disruption

The water service disruption that was scheduled for Monday and Tuesday is now complete. Water service should be restored now. FM Operations will be in the Arts Centre starting systems that had been shutdown for the work.

2. Construction Tender

Facilities Management continues to work with Procurement to assess bids for construction with the goal of awarding to the successful vendor before end of May.

3. Other

Please feel free to share this notice with anyone you feel may find it of interest. This notice will be added to the project website (fm.dal.ca and click link to Campus Development). If you would like to be removed from the distribution please contact the sender.